COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 11/ 2019

ESTI MATE SUMVARY 10: 29: 33
CONTI D C22786 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 22786- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.5 DAYS TI ME ALLOW 142 WORK DAYS
|-25 RAMP METER | NSTALLATI ON PERCENT TIME:  63.73 ORI G TIME ALLOW 140 WORK DAYS
PROJECT NO. SHE 0252- 481
|-25 RAMP METER | NSTALLATI ON
NAMVE OF ROAD:
PROJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 11/ 25/ 2019 DATE TI ME STARTED 07/08/2019
12150 E. 112TH AVE. DATE LET 03/ 21/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 04/ 05/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/17/2019 DATE ACCEPTED
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 07/08/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 4,134, 035.05 PARTI Cl PATI NG $ 1, 524, 996. 40 $ 380, 651. 00
AWARD PRQIECT AMT: $  3,866,299. 75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 36. 89% TOTAL EARNI NGS 1, 524, 996. 40 380, 651. 00
FUNDS AVAI LABLE: $ 2,609, 038.65 STOCKPI LED MATERI ALS 358, 425. 38 0.00
GROSS EARNI NGS 1,883, 421.78 380, 651. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -43, 409. 89 -11, 419. 53
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 840, 011. 89 369, 231. 47
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 840, 011. 89 369, 231. 47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 369, 231. 47

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00090

0015

202- 00210

0020

202- 00220

0025

202- 00250

0030

202- 01000

0035

202-01130

0040

203- 00000

0045

203- 00060

0050

203- 00062

0055 203-00066

C22786

SHE 0252- 481

22786- Bl D

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval of Delineator

*Renpoval of Concrete Pavenent

Renoval of Asphalt Mat

*Renpoval of Pavenment Marking

Renoval of Fence

*Renoval of Guardrail Type 3

Uncl assi fied Excavation

Enbanknent Material (Conplete In Place)

Enmbanknment Material (Conplete In Place) (Special)

Enbanknent Material (Conplete In Place) (R40)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
13, 150. 00000
32. 000
EACH
72. 00000
326. 000
sy
165. 00000
172. 300
sy
170. 00000
1, 355. 000
SF
4. 50000
747.000
LF
2. 00000
363. 000
LF
9. 50000
2, 024. 000
cy
38. 00000
560. 000
cy
72. 00000
412. 000
oy
90. 00000
546. 000
cy

90. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

23. 000
0. 000
23.000

234. 440
0. 000
234. 440

25. 000
0. 000
25.000

0. 000
0. 000
0. 000

747.000
0. 000
747.000

363. 000
0. 000
363. 000

2,024.000
0. 000
2,024. 000

=

000
. 000
. 000

o o

°©

000

°©

000
. 000

o

546. 000
0. 000
546. 000

Page 2

ESTI MATE RUN 12/ 11/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 29: 33

AMOUNT

1, 656.

38, 682

4,250

1, 494.

3, 448

76,912

49, 140

.00

00

60

00

.00

00

50

00

.00

.00

00



CONTI D: C22786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22786-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: SHE 0252- 481 ESTI MATE NO 0005 10: 29: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597  *Pot hol i ng 165. 000 102. 000
HOUR 5. 000 1,425.00
285. 00000 107. 000 30, 495. 00
0065 206- 00065 Structure Backfill (FlowFill) 6. 000 0. 000
cY 0. 000 0. 00
190. 00000 0. 000 0.00
0070 207-00205  Topsoil 2, 256. 000 0. 000
cy 0. 000 0. 00
45. 00000 0. 000 0. 00
0075 207-00210 St ockpi | e Topsoi l 2, 256. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0.00
0080 208-00012 Erosi on Log Type 1 (9 Inch) 7,152. 000 4,128.000
LF 250. 000 2, 000. 00
8. 00000 4,378. 000 35, 024. 00
0085 208- 00035 Aggr egat e Bag 376. 000 336. 000
LF 40. 000 300. 00
7.50000 376. 000 2,820.00
0090 208-00045 Concrete Washout Structure 16. 000 8. 000
EACH 0. 000 0. 00
1, 550. 00000 8. 000 12, 400. 00
0095 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 9. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0.00
0100 208-00054 *StormDrain Inlet Protection (Type II) 9. 000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0105 208- 00070 Vehi cl e Tracki ng Pad 3.000 3. 000
EACH 0. 000 0. 00
2,500. 00000 3.000 7,500. 00
0110 208-00103 Renoval and Disposal of Sediment (Labor) 85. 000 11. 000
HOUR 4.000 280. 00

70. 00000 15. 000 1, 050. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00105

208- 00106

208- 00107

208- 00207

210- 00750

210- 00810

212- 00006

212-00032

213-00003

217-00020

307- 00212

C22786

22786-BI D
SHE 0252-481

| TEM
DESCRI PTI ON

ROADWAY

Renoval

and Di sposal

of Sedi nent (Equi pnent)

Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Light Standard

Reset Ground Sign

Seedi ng (Native)

Soi | Condi tioning

Ml ching (Weed Free)

*Her bi ci de Treat ment

Processing Linme Treated Subgrade (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
85. 000
HOUR
94. 00000
66. 000
HOUR
135. 00000
20. 000
HOUR
64. 00000
132. 000
DAY
140. 00000
3. 000
EACH
1, 825. 00000
1. 000
EACH
340. 00000
3.300
ACRE
770. 00000
3.300
ACRE
4, 350. 00000
3.300
ACRE
1, 965. 00000
10. 000
HOUR
110. 00000
760. 000
sy

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 000
4.000
16. 000

9. 500
9. 000
18.500

5. 000
0. 000
5. 000

64. 000
16. 000
80. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

760. 000
0. 000
760. 000
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ESTI MATE RUN 12/ 11/ 2019

376.

1, 215

2,240

00

.00

00

.00

.00

.00

.00

.00

.00

.00

10: 29: 33

AMOUNT

1, 504

2,497

320.

11, 200

15, 200

00

50

00

00

.00

.00

.00

.00

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0170 403-00721

0175

412- 00800

0180

412-01000

0185

503- 00018

0190

503- 00036

0195

507- 00100

0200

606- 00301

0205

606- 01340

0210

606- 02003

0215

607- 01000

0220 607-11525

C22786

22786-BI D
SHE 0252-481

| TEM
DESCRI PTI ON

Hot M x Asphalt (Patching) (Asphalt)

Concrete Paverment (8 Inch)

Concrete Pavenent (10 Inch)

Drilled Caisson (18 Inch)

*Drilled Shaft

(36 Inch)

Concrete Slope and Ditch Paving (Reinforced)

*Quardrail

Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*End Anchorage (Nonfl ared)

Fence Barbed Wre with Metal

Post s

Fence (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
406. 000
5%
58. 00000
627. 000
sy
135. 00000
1, 236. 000
5%
140. 00000
105. 000
LF
290. 00000
76. 000
LF
500. 00000
1. 000
cy
2, 450. 00000
733. 000
LF
40. 00000
1. 000
EACH
3, 810. 00000
2.000
EACH
4, 600. 00000
740. 000
LF
5. 50000
2, 260. 000
LF

4. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
. 800
. 800

0. 000
38. 500
38. 500

0. 000
57. 000
57. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,515. 000
0. 000

1, 515. 000

Page 5

ESTI MATE RUN 12/ 11/ 2019

110, 012

11, 165

28, 500

.00

.00

00

00

00

.00

.00

.00

.00

.00

.00

10: 29: 33

AMOUNT

70, 875

110, 012

11,165

28, 500

6, 060

.00

00

00

00

00

.00

.00

.00

.00

.00

00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

609- 60011

612- 00101

612-00102

612- 00260

612-00270

613- 00206

613- 00306

613- 01200

613-01300

613- 04100

613-07000

C22786

22786-BI D
SHE 0252-481

| TEM
DESCRI PTI ON

ROADWAY

Curb Type 6 (Section M

Del i neator (Drivable Concrete Installation) (Type I)

Del i neator (Drivable Concrete Installation) (Type II)

Location Marker (Fiber Optic)(Done)

Location Marker (Utility)(Flat Slat)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

2 Inch Electrical

Conduit (Plastic)

3 Inch Electrical

Conduit (Plastic)

El ectri cal

System Modi fications

Pul | Box (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
363. 000
LF
61. 00000
17. 000
EACH
150. 00000
12. 000
EACH
150. 00000
29. 000
EACH
125. 00000
83. 000
EACH
90. 00000
37, 939. 000
LF
15. 50000
12, 600. 000
LF
18. 50000
1, 450. 000
LF
12. 00000
335. 000
LF
13. 00000
1. 000
LS
9, 345. 00000
36. 000
EACH

845. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
363. 000
363. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

25, 743. 000
5, 693. 000
31, 436. 000

7, 103. 000
2, 089. 000
9, 192. 000

437. 000
369. 000
806. 000

61. 000
183. 000
244.000

0. 000
0. 000
0. 000

5. 000
5. 000
10. 000

Page 6

ESTI MATE RUN 12/ 11/ 2019

22,143

88, 241.

38, 646

4,428

2,379

4,225

00

.00

.00

.00

.00

50

50

00

00

.00

00

10: 29: 33

AMOUNT

22,143

487, 258

170, 052

9,672

3,172

8, 450

00

.00

.00

.00

.00

00

00

00

00

.00

00



CONTI D: C22786 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22786- Bl D
PRQIECT SHE 0252- 481 ESTI MATE NO 0005
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0280 613-07011 Pull Box (11"x18"x12") 79. 000
EACH
990. 00000
0285 613-07023 Pul | Box (24"x36"x24") 18. 000
EACH
2, 010. 00000
0290 613-07040 Pul | Box (30"x48"x24") 15. 000
EACH
2,570. 00000
0295 613-10000 Wring 1. 000
LS
265, 600. 00000
0300 613-32350 Li ght Standard Steel (35 Foot) 17. 000
EACH
2,240. 00000
0305 613-40010 Li ght Standard Foundati on 17. 000
EACH
1, 480. 00000
0310 613-80130 Servi ce Meter Cabinet 3. 000
EACH
5, 915. 00000
0315 613-80274 Structure Munted Di sconnect Switch 13. 000
EACH
685. 00000
0320 614-00011 Si gn Panel (Class I) 290. 000
SF
32. 00000
0325 614-00012 Sign Panel (Class Il) 67.000
SF
51. 00000
0330 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000
Sl i pbase)
EACH

525. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

22.000
16. 000
38. 000

0. 000
3. 000
3. 000

3. 000
3. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 12/ 11/ 2019

15, 840

6, 030

7,710

00

00

00

.00

.00

.00

.00

.00

.00

.00

.00

10: 29: 33

AMOUNT

37,620

6, 030

15, 420

00

00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22786-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: SHE 0252- 481 ESTI MATE NO 0005 10: 29: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-70024 *1310nm SFP Optic Mdul e 26. 000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0335 MATERI AL ALLOWANCE Optic Incidentals 22.000
EACH 0. 000 0. 00
110. 91000 22.000 2,440.02
0335 MATERI AL ALLOWANCE Optic Incidentals 4. 000
EACH 0. 000 0. 00
218. 81000 4. 000 875. 24
0340 614-70028 *CWDM SFP Optic Mdul e 2.000 0. 000
EACH 0. 000 0. 00
830. 00000 0. 000 0. 00
0340 MATERI AL ALLOWANCE Optic Incidentals 2.000
EACH 0. 000 0. 00
348. 97000 2.000 697.94
0345 614-70030 *Optical Attenuator 28. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0345 MATERI AL ALLOWANCE Optic Incidentals 58. 000
EACH 0. 000 0. 00
16. 27000 58. 000 943. 66
0350 614-70225 Traffic Signal Face (12-12) 32.000 0. 000
EACH 0. 000 0. 00
590. 00000 0. 000 0. 00
0355 614-70336 Traffic Signal Face (12-12-12) 40. 000 0. 000
EACH 0. 000 0. 00
1, 020. 00000 0. 000 0. 00
0360 614-72830 Conmuni cati ons Cabi net 16. 000 0. 000
EACH 0. 000 0. 00
14, 775. 00000 0. 000 0. 00
0360 MATERI AL ALLOWANCE Traffic Equi pnent 1. 000
EACH 0. 000 0. 00

8, 772. 00000 1. 000 8,772.00



CONTI D: C22786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22786-BI D ESTI MATE RUN
PRQIECT: SHE 0252-481 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 MATERI AL ALLOWANCE Traffic Equi pnent 15. 000
EACH 0. 000 0. 00
8, 772. 00000 15. 000 131, 580. 00
0365 614-72875 Loop Detector Wre 12, 320. 000 0. 000
LF 0. 000 0.00
4. 00000 0. 000 0. 00
0370 614-72878 Traffic Signal Vehicle Detector Anplifier (Loop Type) 20. 000 0. 000
4 Cha
( EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0375 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 1. 000 0. 000
EACH 0. 000 0.00
9, 785. 00000 0. 000 0. 00
0375 MATERI AL ALLOMANCE No Test Required 1. 000
EACH 0. 000 0. 00
8, 055. 00000 1. 000 8, 055. 00
0380 614-72887 M crowave Vehicle Radar Detector 16. 000 0. 000
EACH 0. 000 0.00
11, 135. 00000 0. 000 0. 00
0380 MATERI AL ALLOWANCE Traffic Equi pnent 16. 000
EACH 0. 000 0. 00
9, 265. 00000 16. 000 148, 240. 00
0385 614- 80000 Fl ashi ng Beacon 32.000 0. 000
EACH 0. 000 0.00
3, 020. 00000 0. 000 0. 00
0390 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
16, 630. 00000 0. 000 0.00
0395 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
18, 305. 00000 0. 000 0. 00
0400 614-84100 Traffic Signal Pedestal Pole Al umi num 32.000 0. 000
EACH 0. 000 0. 00

1, 945. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0405

0405

0405

0410

0410

0415

0420

0425

0430

0435

0435

614- 86007

614- 86250

614-87010

614-87012

614-87015

614- 87350

614-87692

C22786

22786-BI D
SHE 0252-481

| TEM
DESCRI PTI ON

ROADWAY

Serial to IP Converter

MATERI AL ALLOMNCE No Test

Requi r ed

MATERI AL ALLOWANCE No Test

Requi r ed

Ranp Metering Controller

Contr ol

MATERI AL ALLOWANCE Traf Si gnal

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Term nation Panel

(12 Fi ber)

*Buf f er

Tube Fan Qut Kit

*Test Fiber Optic Cable

*Et hernet Switch Type II

MATERI AL ALLOWANCE Traffic Equi pnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

16. 000

1, 095. 00000

750. 14000

750. 14000

16. 000
EACH
1, 615. 00000

EACH
1, 264. 80000

11, 845. 000
LF
2.15000

12. 000
EACH
1, 330. 00000

12. 000

80. 00000

1. 000

8, 265. 00000

12.000
EACH
2, 865. 00000

EACH
2,048. 54000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12.000

Page 10

ESTI MATE RUN 12/ 11/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 29: 33

AMOUNT

2,250

9, 751.

20, 236

24,582

.00

42

82

.00

80

.00

.00

.00

.00

.00

48



CONTI D

ROADWAY

CAT NO0200

0440 625-00000

0445

626- 00000

0450

626-01104

0455

627- 00008

0460

627-00013

0465

627-02010

0470

627-30210

0475

630- 00000

0480

630- 00007

0485

630- 00012

0490 630-00015

C22786

SHE 0252-481

22786-BI D

| TEM
DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (H gh Build)

*Preformed Pl astic Paverment Marking (Type 1) (Inlaid)

*Ther nopl asti ¢ Pavenent Marking (Xwal k- St opl i ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Uni formed Traffic Control Coordination

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1. 000

14, 080. 00000

1. 000
LS
130, 000. 00000

1.000
LS
10, 040. 00000
29. 000
GAL
360. 00000
15. 000
GAL
145. 00000
265. 000
SF
24.00000
552. 000
SF
17. 00000
880. 000
HOUR
28. 00000
40. 000
DAY
225. 00000
110. 000
DAY
1, 475. 00000
30. 000
HOUR

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 600
0. 000
0. 600

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

10. 000
0. 000
10. 000

0. 000
52.500
52. 500

0. 000
48. 000
48. 000

0. 000
3.500
3. 500

13. 000
0. 000
13. 000

62. 000
17. 000
79. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 12/ 11/ 2019

2,880

1, 260.

816.

98.

25,075

.00

.00

.00

00

.00

00

00

00

.00

00

.00

10: 29: 33

AMOUNT

78, 000

2,880

1, 450.

1, 260.

816.

98.

2,925

116, 525

.00

00

.00

00

00

00

00

00

00

00

.00



CONTI D: C22786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22786-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: SHE 0252- 481 ESTI MATE NO 0005 10: 29: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 3. 000
EACH 0. 000 0. 00
60. 00000 3. 000 180. 00
0500 630-80341 *Construction Traffic Sign (Panel Size A) 32. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0505 630-80342 *Construction Traffic Sign (Panel Size B) 39. 000 6. 500
EACH 0. 000 0. 00
38. 00000 6. 500 247.00
0510 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
3, 745. 00000 0. 000 0. 00
0515 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 0.500
Type
ype) EACH 0. 000 0. 00
1, 280. 00000 0. 500 640. 00
0520 630-80370 Concrete Barrier (Tenporary) 3, 516. 000 1, 248. 000
LF 0. 000 0. 00
10. 00000 1, 248. 000 12, 480. 00
0525 630-80393  *Stackable Vertical Panels 75. 000 30. 000
EACH 7.500 150. 00
20. 00000 37.500 750. 00
0530 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 4. 000 1.500
(Tenpor ary)
EACH 0. 000 0. 00
3, 765. 00000 1.500 5, 647.50
0535 630-85041  *Mbbile Attenuator 60. 000 10. 000
DAY 4. 000 1, 380. 00
345. 00000 14. 000 4,830. 00
0540 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0541 208-00041 Rock Check Dam 1. 000 1. 000
EACH 0. 000 0. 00

795. 70000 1. 000 795.70



CONTI D: C22786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22786-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: SHE 0252- 481 ESTI MATE NO 0005 10: 29: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0542 900-00014 Added Item (Lunp Sum)/ Move conduit, pull boxes, |ight 1.000 1. 000
standard at Site #4
LS 0. 000 0. 00
4,270. 93000 1. 000 4,270.93
0543 900-00014  Added Item (Lunp Sun)/ Relocate conduit, pull boxes, 1. 000 1. 000
light standard at Site #2
LS 0. 000 0. 00
4,427. 67000 1. 000 4,427.67
0545 700-70011 F/ A Partnering 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70016 F/ A Fuel Cost Adj ustnment 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700- 70023 F/ A On-The-Job Trai nee 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70082 F/ A Furnish & Install Electrical Service 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70230 F/ A Conmmuni cation Lines 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 630-00003 Uni forned Traf Ctirl 17. 000 0. 000
HOUR 17. 000 918. 00
54. 00000 17. 000 918. 00
0901 630-00006 Uni fornmed Traf Ctrl (Vehicle) 17. 000 0. 000
HOUR 17. 000 918. 00
54. 00000 17. 000 918. 00

CAT 0200 CURRENT AMI $ 4,131,120.05$ 380, 651.00% 1, 880, 506. 78



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 14
ESTI MATE RUN 12/ 11/ 2019

CONTI D: C22786

PCN: 22786-BI D

PRQIECT SHE 0252-481

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0575 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
2,915. 00000 1. 000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $ 4,134, 035.05$%

10: 29: 33
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
2,915. 00
0.00$ 2,915. 00

380, 651.00% 1,883, 421.78



